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Note: The Km markings are approximate and they were taken from the “EL PASO RIO GRANDE PROJECTS, Canalization and Recification Projects” map.
GENERAL DIVISION OF WORK:
For: Mexico For: United States
LOCATION DISTANCE LOCATION DISTANCE
(e (Km Markers) (Km) (e (Km Markers) (Km)
American Dam to International Dam 0+000 to 3+200 3.20( International Dam to Km 9+400 9+400 to 3+200 6.20(
|A. Lopez Mateos concrete lined channe| 9+400 to 12+900 3.50( End of lined channel to Riverside Dam 12+900 to 27+680 14.78(
Riverside Dam to Km 94+211 27+680 to 94+211 66.53: Km 94+211 to end rectified channel 94+211 to 146+462 52.25:
Total | 73.23: Total 73.23;

DIVISION OF WORK
Minute 313

International Boundary and Water Commission
UNITED STATES AND MEXICO
MEXICAN SECTION

DIVISION OF MAINTENANCE WORK IN THE RIO GRANDE
FROM THE POINT CLOSEST TO MONUMENT NO. 1 TO THE END
JOF THE_RECTIFICATION REACH IN THE EL PASO-JUAREZ VALLEY

11 __|CD. JUAREZ, CHIH SEPT.2007 |




DESILTING OF THE PILOT CHANNEL AND BANK CLEARING
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B Desilting and bank clearing - 5.9 Km
[ Desilting and bank clearing - 17.6 Km

B Reinforcement of the Mexican levee - 25 Km
9 Topographic survey (58.9 Km) for reinforcement of the Mexican levee

Rehabilitation of the Island, Tornillo and Alamo Control Structures

LOCATION OF THE DESILTING WORKS IN THE RIO GRANDE CHANNEL

REACH: AMERICAN DAM - START OF THE LINED CONCRETE CHANNEL ;

KM 0+000 TO KM 5+900
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DESILTING OF THE RIO GRANDE CHANNEL BETWEEN AMERICAN DAM
AND THE START OF THE LINED CONCRETE CHANNEL
KM 0+000 TO KM 5+900

a REACH FROM AMERICAN DAM TO
INTERNATIONAL DAM 3.2 KM (2 MILES)

Corresponding to Mexico
Progress 49.54 % of 220,000 m?

u} REACH INTERNATIONAL DAM — START OF
THE LINED CONCRETE CHANNEL, 2.7 KM
(1.7 MILES)

. Corresponding to the United States
. Progress: 70 % of 207,200 m?® of silt.

DESILT THE PILOT CHANNEL AND BANK CLEARING FOR 17.6 KM OF
THE RIVER CHANNEL, BETWEEN THE ALAMO CONTROL STRUCTURE
AND THE RIVERSIDE DAM SITE

[m] DESILT 6 KM OF THE RIO GRANDE
RECTIFICATION REACH FROM KM
67+500 TO KM 61+500.

. Corresponding to Mexico
. Progress 97.21 % of 134,000 m3

[m] DESILT 6 KM OF THE RIO GRANDE
RECTIFICATION REACH FROM KM
61+500 TO KM 55+500.

. Corresponding to Mexico
. Progress 47.8 % of 135,500 m?

[m] DESILT 5.6 KM OF THE RIO GRANDE
RECTIFICATION REACH FROM KM
55+500 TO KM 49+900.

. Corresponding to Mexico
. Progress 89.4 % of 128,000 m?




MAINTENANCE AND LINING OF THE CROWN OF THE MEXICAN LEVEE
IN 2 SECTIONS THAT TOGETHER TOTAL 25 KM., BETWEEN THE ALAMO
CONTROL STRUCTURE AND THE UPSTREAM END OF THE LINED
CONCRETE CHANNEL.

0O 13.5Km in REACH 1 (KM 83+600 to KM
70+100)

Q 11.5Km in REACH 2 (KM 24+500 to KM
13+000)

0O 43.51 % PROGRESS IN THESE 2
REACHES.

O TOPOGRAPHIC SURVEY OF 58.9 KM OF
RIVER TO LOCATE THE GRADE LEVEL
OF THE MEXICAN LEVEE AND
ESTIMATE THE VOLUMES OF
MATERIAL NEEDED FOR RESTORATION
(KM 9+400 TO KM 70+000) PROGRESS
34.06%

CONTROL STRUCTURES IN THE RIO GRANDE
RECTIFICATION REACH

. 29.01 % OF THE
MAINTENANCE AND
REPAIR OF THE
CONTROL STRUCTURES:

* ALAMO
e TORNILLO

+ ISLAND (LA ISLA)




CLEARING OF 8 KM OF MEXICAN BANK UPSTREAM OF THE
ZARAGOZA — YSLETA INTERNATIONAL BRIDGE IN 2008

DESILTING THE CONFLUENCE OF NAVARRETE ARROYO AND
RIO GRANDE WILL BE INCLUDED IN THE 2008 SCHEDULE




CONAGUA'S 2007-2010 MULTIYEAR SCHEDULE

$130,672,750 pesos were allocated to file No. 0716BO0.0053, for the
maintenance and preservation of the Rio Grande rectification reach
from Monument No.1 to the end of the rectification reach,
approximately 146 Km (91 miles) The budget will be distributed as
follows:

YEAR AMOUNT (PESOS)
2007 $ 19,200,000.00
2008 $ 37,500,000.00
2009 $ 37,500,000.00
2010 $ 36,472,750.00

$ 130,672,750.00

Funds for 2009 are still pending disbursement for use during that fiscal
year.




